Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14498-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date:

Pay Period:

10/01/2014

Page 1 of 4

04/02/2014
to 10/01/2014

Contract Location: Time Allowed: Days
4.926 MILES OF MILLING, PLANT MIX RESURFACING AND S| Elapsed Calender Days: Days
Percent Time: 100.00
District: 1 Area: 03
Contractor:

COLDITZ TRUCKING, INC. Date Let: 02/22/2013

191 BILL DONALDSON CIRCLE Date Awarded: 03/08/2013
Date Contract Executed: 03/25/2013
Date Notice to Proceed: 03/26/2013

BLAIRSVILLE GA 30512-4038 Date Work Began: 11/06/2013

Phone: Date Time Stopped: 03/25/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/25/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $1,197,164.53 Counties:

Original Contract Amount $1,197,164.53 Franklin

Funds Available $135,913.69

Percent Complete 90.74%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004493 $1,197,164.53 $1,197,164.53 $135,913.69 88.65% $14,935.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/01/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14498-13-000-0 Estimate Number: 0006 Pay Period: 04/02/2014
to 10/01/2014

Project Number: M004493 SR 51 - MILLING, PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004493

Total to Date Prev to Date This Estimate
Participating $869,000.68 $867,525.48 $1,475.20
Non-Participating $217,250.16 $216,881.36 $368.80
Total Earnings $1,086,250.84 $1,084,406.84 $1,844.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,086,250.84 $1,084,406.84 $1,844.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($25,000.00) ($38,091.00) $13,091.00
Total: $1,061,250.84 $1,046,315.84
$14,935.00

Total Payable:
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User: krender Department of Transportation Page 3 of 4
Estimate Summary By Project

Contract ID: B14498-13-000-0 Estimate Number: 0006 Pay Period: 04/02/2014
to 10/01/2014

Project Number M004493

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 210-0200 GRADING PER MILE LM 4.679 4.697
5500.000 .000
4.697 $.00 $25,833.50
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 10.000 32.000
EWAYS 125.000 .000
32.000 $.00 $4,000.00
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 1,200.000 1,373.480
75.060 .000
1,373.480 $.00 $103,093.41
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,310.000 2,316.380
L & H LIME 60.540 .000
2,316.380 $.00 $140,233.65
0045 413-1000 BITUM TACK COAT GL 9,727.000 10,624.000
1.970 .000
10,624.000 $.00 $20,929.28
0055 647-6090 LOOP DETECTOR - EA 4.000 2.000
370.000 2.000
4.000 $740.00 $1,480.00
6FTX6FT
0060 647-6090 LOOP DETECTOR - EA 2.000 1.000
670.000 1.000
2.000 $670.00 $1,340.00
6 FT X40 FT
0080 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 8.250 8.794
1600.000 .000
8.794 $.00 $14,070.40
0105 654-1001 RAISED PVYMT MARKERS TP 1 EA 590.000 677.000
3.250 .000

677.000 $.00 $2,200.25



Rpt-ID: RCPESPRJ Georgia Date: 10/01/2014
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Estimate Summary By Project
Contract ID: B14498-13-000-0 Estimate Number: 0006 Pay Period: 04/02/2014
to 10/01/2014
Project Number M004493
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0115 654-1003 RAISED PVMT MARKERS TP 3 EA 65.000 83.000
3.250 .000
83.000 $.00 $269.75
0120 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 953.000
E), TP PB 5.650 .000
953.000 $.00 $5,384.45
0140 700-6910 PERMANENT GRASSING AC 2.195 2.277
450.000 .000
2.277 $.00 $1,024.65
0150 700-8000 FERTILIZER MIXED GRADE TN 439 .000
700.000 .620
.620 $434.00 $434.00
0165 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 10,625.000 11,022.222
0.400 .000
11,022.222 $.00 $4,408.89
Category Amount: $1,844.00 $324,702.23

Project Total Amount:

$1,844.00

$1,086,250.84



